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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 24,882 6,402 8,508 9,496 7,567 7,720 7,872 Continuing TBD

674689 Global Access Architecture 22,780 6,402 8,508 9,496 7,567 7,720 7,872 Continuing TBD

674690 GATM Integration 2,102 0 0 0 0 0 0 0 2,102

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
4689:  Global Air Traffic Management:  GATM is the Air Force program designed to meet the evolving aviation requirements of the International Civil Aviation 
Organization (ICAO).  GATM, Navigation and Safety, and Navigation Warfare (NAVWAR) are major components of the AF's Global Access, Navigation, and Safety 
(GANS) management effort.  The Global Air Traffic Operations/Mobility Command and Control (GATO/MC2) System Program Office (SPO) supports GATM as the 
AF's central focal point for analyzing and evaluating operational requirements, developing aircraft system architectures, acquiring aviation equipment, and certifying 
weapon system implementation.  The system architectures identify necessary equipment and aircraft capability shortfalls across the Air Force inventory, for mobility, 
information dominance, bombers, fighters, trainers, helicopters, and unmanned aerial vehicles.  For those capabilities where no current solution exists, development 
activities are undertaken in conjunction with existing DoD communications, navigation, surveillance, and safety program offices.  To facilitate development, integration, 
interoperability, and exploration of dual-use technologies, a reconfigurable cockpit and avionics test bed (RCAT) was developed.  Dual-use capabilities of avionics to 
satisfy GATM and military requirements of the Air Force fleet will be explored.  The SPO will continue projections of studies and prototype efforts necessary to ensure 
AF aviation weapon systems are postured to meet civil standards and future changes to the civil standards leading to free flight.  This project supports the definition of 
requirements for ACAT III projects across multiple weapon systems.  No existing program satisfies the requirements of the GATM initiatives.   


4690:  GATM Integration [for the C-130 platform]:  Air Force Special Operations Command (AFSOC) funded a separate Multi-Mode Receiver (MMR) program to meet 
part of future GATM navigation requirements for AFSOC C-130s.  GAO recommended the Air Force combine elements of AFSOC's Common Avionics Architecture 
for Penetration program with elements duplicated in the C-130 Avionics Modernization Program (AMP).  GATM integration accurately reflects the application of 
AFSOC GATM funding from GATM integration to the overall C-130 AMP.  Using GATM integration funds for the C-130 AMP eliminates the redundancy of two 
C-130 modernization efforts and minimizes down time.  Realigning under the C-130 AMP provides MMR and Traffic Alert and Collision Avoidance System (TCAS) to 
comply with European and African airspace criteria.  The MMR may incorporate a Microwave Landing System (MLS), Protected Instrument Landing System and 
Differential Global Positioning System.  These modifications enable the MC-130H and other AFSOC aircraft to comply with changing ICAO airspace access criteria.  
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(U) A. Mission Description Continued
Effort includes engineering design work, mod kit design, and kit proofing.  The MC-130H and other Special Operations Forces (SOF) aircraft have highly unique and 
specialized software.  Modification of the software involves changing the code, testing the changes, and updating software documentation and maintenance technical 
orders.   FY99 includes initial funding to begin engineering design.  In accordance with GAO recommendations, FY00 and FY01 GATM Integration funding was 
transferred to the C-130 AMP program for GATM initiatives.

(U) B. Budget Activity Justification
Project 4689: This program upgrades avionics to add air traffic control capabilities to currently fielded weapon systems and is assigned Budget Activity 7, Operational 
Systems Development.
Project 4690:  This program will develop mission essential capability for fielded weapon systems and is assigned Budget Activity 7, Operational Systems Development.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 26,521 6,517 8,584
(U) Appropriated Value 27,056 6,517
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -535
b. Small Business Innovative Research -850
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -650
e. Rescissions -139
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR -115 -76
(U) Current Budget Submit/FY 2001 PBR 24,882 6,402 8,508 TBD

(U) Significant Program Changes:
AFSOC GATM Integration funding has been applied against the C-130 Avionics Modernization Program (AMP).  FY99 funds will be used to begin design engineering 
for AFSOC aircraft.  FY00 and FY01 funds were transferred to the C-130 AMP for GATM initiatives.
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674689 Global Access Architecture 22,780 6,402 8,508 9,496 7,567 7,720 7,872 Continuing TBD

(U) A. Mission Description
4689:  Global Air Traffic Management:  GATM is the Air Force program designed to meet the evolving aviation requirements of the International Civil Aviation 
Organization (ICAO).  GATM, Navigation and Safety, and Navigation Warfare (NAVWAR) are major components of the AF's Global Access, Navigation, and Safety 
(GANS) management effort.  The Global Air Traffic Operations/Mobility Command and Control (GATO/MC2) System Program Office (SPO) supports GATM as the 
AF's central focal point for analyzing and evaluating operational requirements, developing aircraft system architectures, acquiring aviation equipment, and certifying 
weapon system implementation.  The system architectures identify necessary equipment and aircraft capability shortfalls across the Air Force inventory, for mobility, 
information dominance, bombers, fighters, trainers, helicopters, and unmanned aerial vehicles.  For those capabilities where no current solution exists, development 
activities are undertaken in conjunction with existing DoD communications, navigation, surveillance, and safety program offices.  To facilitate development, integration, 
interoperability, and exploration of dual-use technologies, a reconfigurable cockpit and avionics test bed (RCAT) was developed.  Dual-use capabilities of avionics to 
satisfy GATM and military requirements of the Air Force fleet will be explored.  The SPO will continue projections of studies and prototype efforts necessary to ensure 
AF aviation weapon systems are postured to meet civil standards and future changes to the civil standards leading to free flight.  This project supports the definition of 
requirements for ACAT III projects across multiple weapon systems.  No existing program satisfies the requirements of the GATM initiatives.

(U) FY 1999 ($ in Thousands)
(U) $2,161  System architecture definitions, development, and certification
(U) $1,788  Operational requirements analysis, demonstration, and evaluation
(U) $192  Acquisition of ID/IQ aviation equipment
(U) $7,557  Prototype developments and the expansion of dual-use technologies
(U) $9,270  Development of a GATM configurable cockpit and avionics test bed (RCAT)
(U) $1,812  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
(U) $22,780 Total

(U) FY 2000 ($ in Thousands)
(U) $1,129  System architecture definitions, development, and certification
(U) $975  Operational requirements analysis, demonstration, and evaluation
(U) $2,554  Prototype developments and the expansion of dual-use technologies
(U) $1,426  Development of a GATM configurable cockpit and avionics test bed (RCAT)
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(U) A. Mission Description Continued

(U) FY 2000 ($ in Thousands) Continued
(U) $203  Acquisition of ID/IQ aviation equipment
(U) $115  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
(U) $6,402 Total

(U) FY 2001 ($ in Thousands)
(U) $1,322  System architecture definitions, development, and certification
(U) $1,358  Operational requirements analysis, demonstration, and evaluation
(U) $2,786  Prototype developments and the expansion of dual-use technologies
(U) $2,714  Development of a GATM configurable cockpit and avionics test bed (RCAT)
(U) $207  Acquisition of ID/IQ aviation equipment
(U) $121  Nav/Safety and GPS/NAVWAR integration and interoperability evaluations
(U) $8,508 Total

(U) B. Project Change Summary
None

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement, AF, 

BA-5, C-5 Avionics 
Modernization Program,  PE 
0401119F

9,700 22,600 129,937 195,268 217,337 163,120 2,385 740,347

(U) RDT&E, AF, BA-7,  C-5 
AMP, PE 0401119F,   C-5 
Airlift Squadrons

33,594 44,172 30,084 7,295 118,685

(U) Aircraft Procurement, AF, 
BA-5, C-5, 8.33 radio, 

1,875 15,197
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

PE0401119F
(U) Aircraft Procurement, AF, 

BA-5, C-9 GATM, PE  
0401314F

4,635 6,875 6,825 18,335

(U) Aircraft Procurement, AF, 
BA-5, C-9 RVSM,  PE  
0401314F

3,753 4,413 5,680 13,846

(U) Aircraft Procurement, AF, 
BA-5, C-9 TAWS, PE  
0401314F

2,151 2,989 1,765 6,905

(U) Aircraft Procurement, AF, 
BA-5, C-9 TCAS,   PE  
0401314F

3,254 11,654

(U) Aircraft Procurement, AF, 
BA-5, KC-10 8.33 radio, PE 
0401219F

288 2,324

(U) Aircraft Procurement, AF, 
BA-5, KC-10 GATM, PE  
0401219F

18,765 23,609 22,255 29,102 13,503 107,234

(U) Aircraft Procurement, AF, 
BA-5, KC-10 ADS Broadcast 
Datalink, PE  0401219F

3,520 2,232 6,164 3,142 1,833 16,891

(U) Aircraft Procurement, AF, 
BA-5, KC-10 TCAS/TAWS,  
PE  0401219F

15,648 13,231 6,000 41,179

(U) Aircraft Procurement, AF, 
BA-5, C-17 8.33 radio, PE 
0401130F

25,345
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement, AF, 
BA-5, C-17 HFDL, PE 
0401130F

3,150 3,150 6,300

(U) Aircraft Procurement, AF, 
BA-5, C-17 GPS Integrity 
Monitoring Capability, PE 
0401130F

10,804 12,225 1,863 25,541

(U) Aircraft Procurement, AF, 
BA-5, C-17 PLSR,           PE 
0401130F

17,186

(U) Aircraft Procurement, AF, 
BA-5, C-17 ADS Upgrade, PE 
0401130F

20,000 10,200 21,700 51,900

(U) Aircraft Procurement, AF, 
BA-5, C-17     RNP-4, PE 
0401130F

2,622 2,622 5,244

(U) Aircraft Procurement, AF, 
BA-5, C-17 TAWS, PE 
0401130F

343 14,571 21,496 7,094 43,504

(U) Aircraft Procurement, AF, 
BA-5, C-17 GATM PE 
0401130F

25,600 38,400 12,800 76,800

(U) Aircraft Procurement, AF, 
BA-5, C-20 GATM, PE 
0401314F

7,390 211 1,953 9,554

(U) Aircraft Procurement, AF, 
BA-5, C-20 TAWS, PE 
0401314F

229 3,119 4,800 6,000 15,650
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement, AF, 
BA-5, C-20 TCAS, PE 
0401314F

2,720 4,284

(U) Aircraft Procurement, AF, 
BA-5, C-21 GATM/New 
Generation Cockpit, PE 
0401314F

57,450 8,627 6,717 9,470 2,964 1,645 1,645 94,415

(U) Aircraft Procurement, AF, 
BA-5, C-25 Windshear 
Warning, PE 0401314F

200 7,805

(U) Aircraft Procurement, AF, 
BA-5, C-25 GATM, PE 
0401314F

2,623 7,787 648 911 11,058

(U) Aircraft Procurement, AF, 
BA-5, C-25 TAWS, PE 
0401314F

315 3,235

(U) Aircraft Procurement, AF, 
BA-5, C-32 GATM, PE 
0401314F

6,572 2,296 7,546 16,414

(U) Aircraft Procurement, AF, 
BA-5, T-43 TCAS, PE 
0804742F

1,743 6,500 11,325

(U) Aircraft Procurement, AF, 
BA-5, T-43 FDR/CVR, PE 
0804742F

1,636 7,711

(U) Aircraft Procurement, AF, 
BA-5, T-43 TAWS, PE 
0804742F

3,072 3,459 3,653 2,866 13,050
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement, AF, 
BA-5, C-130 Flight Data 
Recorder, PE 0401115F

5,737

(U) Aircraft Procurement, AF, 
BA-5, C-130 Avionics 
Modernization Program, PE 
0401115F

2,754 38,572 61,035 61,371 211,234 181,910 276,229 3,103,495 3,938,425

(U) Aircraft Procurement, AF, 
BA-5, C-130 ETCAS, PE 
0401115F

16,154 10,323 3,500 5,350 5,800 5,800 5,800 70,103

(U) Aircraft Procurement, AF, 
BA-5, C-135    8.33 radio, PE 
0401218F

16,613 67,200 83,813

(U) Aircraft Procurement, AF, 
BA-5, C-135 Interphone 
replacement, PE 0401218F

24,103 15,224 1,050 43,577

(U) Aircraft Procurement, AF, 
BA-5, C-135 GATM, PE 
0401218F

48,398 29,631 86,495 225,857 215,172 147,435 57,117 203,084 1,013,189

(U) Aircraft Procurement, AF, 
BA-5, C-135 RVSM, PE 
0401218F

27,687 47,392 40,034 16,371 141,484

(U) Aircraft Procurement, AF, 
BA-5,  C-135 TAWS, PE 
0401218F

8,932 19,383 9,439 8,788 92,708

(U) Aircraft Procurement, AF, 
BA-5, C-135 FDR/CVR, PE 
0401218F

9,852 13,808 33,308 20,691 11,853 104,170
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Aircraft Procurement, AF, 
BA-5, C-135 Pacer CRAG, 
PE 0401218F

129,515 170,657 71,550 659,861

(U) Aircraft Procurement, AF, 
BA-5, C-137 TCAS, 
PE0401314

4,281

(U) Aircraft Procurement, AF, 
BA-5, C-141 TCAS, PE 
0401118F

23,656 9,357 47,063

(U) RDT&E , AF, BA-7, E-3 
GATM, PE 0207417F

24,000 72,000 96,000

(U) Aircraft Procurement, AF, 
BA-5, E-3 GATM, PE 
0207417F

789 2,300 3,089

(U) Aircraft Procurement, AF, 
BA-5, E-4 8.33 radio, PE 
0302015F

300 556 1,232

(U) Aircraft Procurement, AF, 
BA-5, E-4 TCAS,   PE 
0302015F

1,482 1,166 1,166 8,014

(U) Aircraft Procurement, AF, 
BA-5, E-4 TAWS,   PE 
0302015F

1,300 1,300 2,500 8,622

(U) Aircraft Procurement, AF, 
BA-5, E-4 GATM, PE 
0302015F

6,731 20,500 27,231

(U) Aircraft Procurement, AF, 
BA-5, E-4 FDR/CVR, PE 

359 364 364 1,087
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

0302015F
(U) Aircraft Procurement, AF, 

BA-5, E-8 GATM,   PE 
0207581F

3,273 27,352 52,728 83,353

(U) RDT&E, AF, BA-7, E-8 
GATM, PE 0207581F

23,700 45,300 69,000

(U) Aircraft Procurement, AF, 
BA-5, H-1 Integrated Data 
Acq Recorder, PE 0101235F

965 9,596

(U) Aircraft Procurement, AF, 
BA-5, H-1 TCAS, PE 
0101235F

6,159 240 300 540 7,239

(U) Aircraft Procurement, AF, 
BA-5, GATM, PE 0305099F

1,750

(U) RDT&E, AF, BA07, B-52 
GATM, PE 0101113F

10,000 25,000 40,000 75,000

(U) Aircraft Procurement, AF, 
BA-5, C-12 FDR/CVR, PE 
0401314F

1,447 9,047

(U) Aircraft Procurement, AF, 
BA-5, C-12 TAWS,  PE 
0401314F

950 1,578 1,462 3,990

(U) D. Acquisition Strategy
4689:  The GATM Global Access Architecture acquisition strategy enables the GATO/MC2 SPO to guide equipment acquisition supporting global air traffic operations.  
The SPO will ensure standardization and certification of USAF platforms/systems that operate in the national and global air traffic environments.  The SPO will also 
provide technical expertise and interface with appropriate product/support centers, battle labs, and Department of Defense (DOD) research and development facilities in 
the execution of assigned tasks.  Program Research and Development Agreements (PRDAs), Cooperative Research and Development Agreements (CRDAs), and 
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(U) D. Acquisition Strategy Continued
Indefinite Delivery/Indefinite Quantity (ID/IQ) contracts will be competitively awarded.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U)  System Architecture Definitions * X X
(U) Operational Requirements Analysis * X X
(U) Prototype Development Contract Awards *
(U) Development of GATM Test Bed *
(U) Interoperability Test Bed Evaluations X X
(U) GPS/NAVWAR Integration Activities * X X

* Denotes Completed Event
X Denotes Scheduled Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) System architecture definitions, development, and certification 2,161 1,129 1,322
(U) Operational requirements analysis, demonstration, and evaluation 1,788 975 1,358
(U) Acquisition of ID/IQ aviation equipment 192 203 207
(U) Prototype developments and the expansion of dual-use technologies 7,557 2,554 2,786
(U) Development of a GATM configurable cockpit and avionics test bed (RCAT) 9,270 1,426 2,714
(U) Nav/Safety and GPS/NAVWAR integration and interoperability evaluations 1,812 115 121
(U) Total 22,780 6,402 8,508

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
MIT FFP Nov 98 TBD TBD 0 1,900 350 421 Continuing TBD
Honeywell IDIQ Nov 98 TBD TBD 0 2,642 1,719 2,095 Continuing TBD
Allied Signal IDIQ Nov 98 TBD TBD 0 1,975 1,654 1,973 Continuing TBD
Northrop Grumman CPAF Feb 99 TBD TBD 0 2,499 0 0 0 2,499
Rockwell Collins IDIQ Nov 98 TBD TBD 0 978 512 582 Continuing TBD
MITRE Corporation CPAF Oct 98 TBD TBD 0 4,163 678 934 Continuing TBD
Horizons Technology  Inc IDIQ Feb 99 TBD TBD 0 2,429 812 975 Continuing TBD
TASC CPFF Jan 99 728 728 0 728 0 0 0 728
ARINC Inc FFP July 99 840 840 0 840 0 0 0 840
UNK FFP Sep 99 750 750 0 750 0 0 0 750
Bremmer Associates FFP Feb 99 729 729 0 729 0 0 0 729
UNK UNK Sep 99 500 500 0 500 0 0 0 500
MCR IDIQ Feb TBD TBD 0 350 135 203 Continuing TBD
Federal Tech Services FFP Aug 99 300 300 0 300 0 0 0 300



UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0305099F  Global Air Traffic Management (GATM) 674689

Project 674689 Page 13 of 17 Pages Exhibit R-3 (PE 0305099F)

1319

UNCLASSIFIED

(U) Performing Organizations Continued:
Product Development Organizations
Various various various TBD TBD 0 896 191 903 Continuing TBD
Support and Management Organizations
MITRE Corporation CPAF Oct 99 TBD TBD 0 477 215 218 Continuing TBD
Various Various Various TBD TBD 864 624 136 204 Continuing TBD
Test and Evaluation Organizations

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 21,679 6,051 8,086 TBD TBD
Subtotal Support and Management 864 1,101 351 422 TBD TBD
Subtotal Test and Evaluation
Total Project 864 22,780 6,402 8,508 TBD TBD
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674690 GATM Integration 2,102 0 0 0 0 0 0 0 2,102

(U) A. Mission Description
4690:  GATM Integration [for the C-130 platform]:  Air Force Special Operations Command (AFSOC) funded a separate Multi-Mode Receiver (MMR) program to meet 
part of future GATM navigation requirements for AFSOC C-130s.  GAO recommended the Air Force combine elements of AFSOC's Common Avionics Architecture 
for Penetration program with elements duplicated in the C-130 Avionics Modernization Program (AMP).  GATM integration accurately reflects the application of 
AFSOC GATM funding from GATM integration to the overall C-130 AMP.  Using GATM integration funds for the C-130 AMP eliminates the redundancy of two 
C-130 modernization efforts and minimizes down time.  Realigning under the C-130 AMP provides MMR and Traffic Alert and Collision Avoidance System (TCAS) to 
comply with European and African airspace criteria.  The MMR may incorporate a Microwave Landing System (MLS), Protected Instrument Landing System and 
Differential Global Positioning System.  These modifications enable the MC-130H and other AFSOC aircraft to comply with changing ICAO airspace access criteria.  
Effort includes engineering design work, mod kit design, and kit proofing.  The MC-130H and other Special Operations Forces (SOF) aircraft have highly unique and 
specialized software.  Modification of the software involves changing the code, testing the changes, and updating software documentation and maintenance technical 
orders.   FY99 includes initial funding to begin engineering design.  In accordance with GAO recommendations, FY00 and FY01 GATM Integration funding was 
transferred to the C-130 AMP program for GATM initiatives.

(U) FY 1999 ($ in Thousands)
(U) $1,064  Systems engineering
(U) $745  Software engineering
(U) $293  Management and Support
(U) $2,102 Total

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total
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(U) B. Project Change Summary
AFSOC GATM Integration funding has been applied against the C-130 Avionics Modernization Program (AMP).  FY99 funds will be used to begin design engineering 
for AFSOC aircraft.  FY00 and FY01 funds were transferred to the C-130 AMP.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement, AF, 

BA-5, C-130 Avionics 
Modernization Program, PE 
0401115F

100 55,000 74,480 77,392 224,757 192,531 271,688 1,539,700 2,437,778

(U) D. Acquisition Strategy
4690:   The integration acquisition strategy for AFSOC communication/navigation modifications enables the GATO/MC2 SPO to use existing contracts, when possible, 
to assist in the technical design and integration.  The modifications will be accomplished under the SOF Integrated Weapons System Support Program (IWSSP) contract.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U)

N/A
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Software engineering 745
(U) System engineering 1,064
(U) Management and Support 293
(U) Total 2,102

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
TBD TBD Dec 98 1,747 0 1,814 0 1,814
Support and Management Organizations
WR-ALC/LU TBD 0 188 0 188
ASC/LU TBD 0 100 0 100
Test and Evaluation Organizations

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
TBD
Support and Management Property
TBD
Test and Evaluation Property



UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0305099F  Global Air Traffic Management (GATM) 674690

Project 674690 Page 17 of 17 Pages Exhibit R-3 (PE 0305099F)

1323

UNCLASSIFIED

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Source for SBIR
Subtotal Product Development 0 1,814 0 1,814
Subtotal Support and Management 0 288 0 288
Subtotal Test and Evaluation
Total Project 0 2,102 0 2,102


